ANNEX B

LGU- San Roque Procurement Monitoring Report as of July to December 31, 2022
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COMPLETED PROCUREMENT ACTIVITIES
pair/Rel iof of San Roque e
1__|Rural Health Center MDEPW Public NA_[07/06/2022 |der24r2022 07/08/2022 10725/2022 |11/04/2022 |GOP 1,499.099.35 1,499,09935  1495810.98 1,495,810.98 3 0612112022
in Roque
2 |Heaith Center MDEPW Public NA_[o7i252022  |d7naz022 07/2512022_|07/2672022 08/12/2022 | 12/12/2022 |11118/2022 |GOP 10,000,000 10,000,000.00 5,946,936.64 9,946,836.54 1 07/1612022
Procure! of rated Me:
3 |ven 6sD Public Biddin NA__|orzs022  |a7rarzoz2 07/2512022_|07/26/2022 |07/2712022 08/12/2022 [ 11/14/2022 |08/23/2022 |GOP 2,000000.00] __2,000,000.00 | .1999,000.00]  1,999,000.00 2 08/16/2022
/2512022 | joc/12i2022 4
Procurement of Electrical Malerials
for the Improvement/Maintenance 07/09/2022-
4 |of Mult Pupose Center |MEPWO 0772812022 |07/20/2022 |08/01/2022 |08/04/2022 |08/10/2022 | 08/12/2022 |08/12/2022 |08/19/2022 |GOP 178,080.00 178,080.00 177,600.00 177,600.00 2 07/1612022
Procurement of Brar op
5 |withUPS ) asD 0810072022 |09/0012022 |09109/2022 |GOP 330,000.00 330,000.00 327.600.00 327,600.00 2 067212022
of
6 |Purpose Paper GsD 08/09/2022 |09/09/2022 |09/08/2022 |GOP 113,500.00 113,500.00 112,300.00 112,300.00 3 06122/2022
Tonstruction of Pamalpagan
Bridge Along Dale-Balud-Balnasan
7 |FMR MDEPW ] 08/24/2022 |01/24/2023 |On Going _|GOP 4,999.937.57 4.999,937.57 4973,716.76 4,973,716.76 3 07/18/2022
9 |Vulnerable Groups MHO Public Bldding NIA A 08/03/2022 |08/04/2022 |08/08/2022 |08/10/2022 |08/10/2022 | 08/22/2022 | 0912272022 |09/1%/2022 |GOP 316,505.00 316,505.00 313,720.00 313,720.00 2 /2872022
lepair/Rel mag
Infrastructure (Luboj) Bridge) 0712172022~
10__|Phase | MDEPW Public WA [08002022  |d7728r2022 08/092022 {08/10/2022 |08/11/2022 |08/22/2022 |08/3172022 |09/01/2022 | 10/03/2022 |11/04/2022 |GOP. 1,499,999.40 1,499,999.40] 1,494,962.89) 1,494,962.89 3
Procurel -
11__|Vulnerable Groups MHO Public NiA__|08/19-2022 A 081912022 0812312022 |09/01/2022 |08/08/2022 |09/09/2022 | 1011072022 [9/26/2022 |GOP. 148,067.50 148,067.50 147,736.50 147,736.50 3 08102022
ol ter Proj -
12 |2022-02 MDEPW Public Bl A [osr3oz022  |der18r2022 08/30/2022 112022 |00/0112022 |09/07/2022 |09/43/2022 | 00/16/2022 |12/01/2022 |11/07/2022 |GOP. 1,236,843.65 1,238,843.65 1,231,186.31 1,231,186.31 3 08282022
Procure: 2
13 fier office Public Bidding NA_|0830r2022  |NiA 082012022 |08/31/2022 |09/01/2022 |09/07/2022 |09/13/2022 | 0911672022 | 10/16/2022 |9/19/2022 | GOP 835,000.00 835,000.00, 834,060.00 834,060.00 3 08122/2022
15 __|Procurement of Laptops DEP ED Public NA__|09/13/2022 A 09/13/2022 |00/14/2022 |00/1572022 |08/22/2022 |10/63/2022 | 10/04/2022 |11/04/2022 [10/01/2022 | GOP 240,000.00 240,000.00 239,992.00 239,092.00 3 08126/2022
16__|Crab Industry Rebidiing MAO Pubiic Bldding na_[1o7202 | 1072712022 |10/28/2022 |11/03:2022 |11/07/2022 [11/4472022 | 11/18/2022 |12/18/2022 |11/16/2022 |GOP 102,720.00 102,720.00 102,370.00 102,370.00] 3 101712022
Procurement of al -
17__|Kits (Rebidding) MHO Public Bidding NA__| 1012772022 A 102712022 |10/28/2022 |11/03/2022 |11/09/2023 |11/42/2022 | 12/05/2022 |01/06/2022 |On Gping | GOP 155,600.00 155,600.00 __154,740.00 154,740.00 3 1011712022
Procurement of Maitenance -
18 Medicines for Vunerable Groups MHO Public Bidding N/A 10/31/2022 N/A 11/03/2022 |11/04/2022 |11/14/2022 [11/18/2022 |11/28/2022 | 12/07/2022 |01/09/2022 |12/18/2022 |GOP 132,800.00 132,800.00 131,950.00 131,950.00 3 10/17/2022
PBrocurement of Reliof Goods TOM 172022~
19__|(Stockpile)-Canned Goods DRRMO Public NA_ 1013172022 A 11/03/2022_|11/p4/2022 |11/1472022 |11/18/2022 |11/24/2022 | 1172812022 |12/28/2022 |12/03/2022 | GOP 237,000.00| 237,000.00 236.200.00 236,200.00 3 101172022
] - B E—— e ]
20 | Building ( Balaudnar) Office | Public NA 1125202 A 111252022 | 1172872022 |11/29/2022 |12105/2022 |12/07/2022 |12/09/2022 [01/08/2022 |On Going | GOP 199,997.02 199,997.02 199,000.00 199,000.00 3 111672022
772022
21 |Procurement of Catering Services |GSD Public Bldding NA |1200862022  [nA 12/062022 |12/0772022 |12/09/2022 |12/12/2022 |12113/2022 |12/14/2022 | 12/16/2022 |12/16/2022 |GOP 215,000.00 215,000.00 215,000.00 215,000.00 3 1172272022
/0N
along bantayan-Malbbago FMR 1172012022
22 |(Mukid-Bukid Sectioh) MDEPW Public Bldding nA [12n22022 [N 1211212022 |12/13/2022 |12114/2022 |12/16/2022 |12/27/2022 | 1212972022 | 0212972023 |On Going | GOP 349,918.97 349,918.97 346,864.57 346,864.57 3 111262022
Repaifimprovement of 1112572022
23 __|Slaughterhouse MDEPW Public Bldding NA 121152022 A 121572022 | 1211912022 | 1212012022 | 1212272022 |12/27/2022 [12/29/2022 |01/23/2023 |On Gloing | GOP. 499,973.23 499,973.23 496,829.56 496,829.56 3 1172612022
26,200,94169] _3,696,649.52 z1msm7l 24863,866.21)  3,373,626.80|  21,490,320.71 .
Total Contract Price of Procu A ites Cond d 24,863,886.21
Total Savings (Total Alioted Budget - Total Contract Price) 427,085.48
ON-GOING PROCUREMENT ACTIVITIES
er
L |202203 MDEPW Public Bjdding NA I:QA 122272022 |12/23/2022 |12/27/2022 |12/20/2022 |01/03/2023 |01/10/2022 GOP| 499,923.07 499,923.07 | 495,326.73 496,326.73 3 12/06/2022
| |
| |
Total Alloted Budpet of On-going Procurement Activities
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